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ESTIMATE RUN 02/02/2009

ESTIMATE SUMMARY 07:42:50

CONTID: C15514         ESTIMATE NO: 0007 PROG 2005

PCN: 15514-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34, I-25 TO SH 257 PERCENT TIME:

PROJECT NO: NH0342-043                    

US 34, I-25 TO SH 257

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 02/02/2009 DATE TIME STARTED 05/21/2008

3609 N. COUNTY ROAD 13 DATE LET 01/24/2008 DATE WORK BEGAN

 DATE AWARDED 02/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 05/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,323,334.38 PARTICIPATING $ $ 26,527.85

AWARD PROJECT AMT: 4,773,079.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.28

TIME ALLOW:

ORIG TIME ALLOW:

134 WORK DAYS

WORK DAYS80

99.87%

6,843.40

26,527.85

26,527.85

26,527.85

$

$

$

$

5,316,490.98

0.00

5,316,490.98

0.00

5,316,490.98

-71,596.19

0.00

5,244,894.79

0.00

AMOUNT DUE 5,244,894.79 26,527.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,527.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

125.0
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PCN: 15514-BID    ESTIMATE RUN 02/02/2009

PROJECT: NH0342-043                    ESTIMATE NO: 0007 07:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00033  
 

0010 *REMOVAL OF DELINEATOR 423.000 423.000

EACH 0.000 0.00

5.00000 423.000 2,115.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 1,454.000 1,454.000

SY  0.000 0.00

8.00000 1,454.000 11,632.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 13,026.000 13,026.000

SY  0.000 0.00

4.00000 13,026.000 52,104.00

202-00240  
 

0023 REMOVAL OF GROUND SIGN 5.000 5.000

EACH 0.000 0.00

150.00000 5.000 750.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 226.000 226.000

LF  0.000 0.00

4.00000 226.000 904.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-01300  
 

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 5,086.000 5,086.000

CY  0.000 0.00

8.00000 5,086.000 40,688.00

203-00010  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,699.520 9,699.520

TON 0.000 0.00

14.00000 9,699.520 135,793.28

203-00061  
 

0045 BLADING 68.000 68.000

HOUR 0.000 0.00

125.00000 68.000 8,500.00

203-01500  
 

0047 EROSION LOG 100.000 100.000

LF  0.000 0.00

10.00000 100.000 1,000.00

208-00005  
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PCN: 15514-BID    ESTIMATE RUN 02/02/2009

PROJECT: NH0342-043                    ESTIMATE NO: 0007 07:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 EROSION CONTROL SUPERVISOR 0.000 0.000

DAY 0.000 0.00

300.00000 0.000 0.00

208-00206  
 

0055 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-00012  
 

0060 *SEEDING (NATIVE) 3.100 3.100

ACRE 0.000 0.00

3,000.00000 3.100 9,300.00

212-00006  
 

0065 *SOIL CONDITIONING 3.100 3.100

ACRE 0.000 0.00

5,500.00000 3.100 17,050.00

212-00032  
 

0070 *MULCHING (WEED FREE HAY) 3.100 3.100

ACRE 0.000 0.00

3,000.00000 3.100 9,300.00

213-00002  
 

0075 *MULCH TACKIFIER 350.000 350.000

LB  0.000 0.00

10.00000 350.000 3,500.00

213-00061  
 

0076 AGGREGATE BASE COURSE (CLASS 5) 1,275.200 1,275.200

TON 0.000 0.00

16.00000 1,275.200 20,403.20

304-05000  
 

0077 AGGREGATE BASE COURSE (CLASS 3) 428.410 428.410

TON 0.000 0.00

14.00000 428.410 5,997.74

304-03000  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 70.820 68.470

TON 2.350 199.75

85.00000 70.820 6,019.70

403-00720  
 

0083 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) HMA 
(SX)(100)(64-22)

9,232.560 9,232.560

TON 0.000 0.00

49.54000 9,232.560 457,381.02

403-34841  
 

0084 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) SEPT A/C
PRICE CHANGE

41,855.270 41,855.270

TON 0.000 0.00

53.28000 41,855.270 2,230,048.79

403-34841  
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PCN: 15514-BID    ESTIMATE RUN 02/02/2009

PROJECT: NH0342-043                    ESTIMATE NO: 0007 07:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 192.350 192.350

TON 0.000 0.00

50.50000 192.350 9,713.67

403-34851  
 

0090 *HEATING AND REMIXING TREATMENT 267,215.000 267,215.000

SY  0.000 0.00

4.95000 267,215.000 1,322,714.25

405-00100  
 

0095 *ASPHALT REJUVENATING AGENT 43,133.500 43,133.500

GAL 0.000 0.00

2.50000 43,133.500 107,833.75

411-90010  
 

0096 18 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

60.00000 10.000 600.00

603-10180  
 

0097 18 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

603-30018  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,474.000 1,474.000

LF  0.000 0.00

17.50000 1,474.000 25,795.00

606-00301  
 

0105 *END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

606-01340  
 

0110 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

606-01460  
 

0115 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,700.00000 2.000 3,400.00

606-02005  
 

0120 *DELINEATOR (TYPE I) 226.000 226.000

EACH 0.000 0.00

16.50000 226.000 3,729.00

612-00001  
 

0125 *DELINEATOR (TYPE II) 391.000 391.000

EACH 0.000 0.00

17.50000 391.000 6,842.50

612-00002  
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PCN: 15514-BID    ESTIMATE RUN 02/02/2009

PROJECT: NH0342-043                    ESTIMATE NO: 0007 07:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *DELINEATOR (TYPE III) 47.000 47.000

EACH 0.000 0.00

18.50000 47.000 869.50

612-00003  
 

0131 *2 INCH ELECTRICAL CONDUIT 40.000 0.000

LF  40.000 462.00

11.55000 40.000 462.00

613-00200  
 

0132 *2 INCH ELECTRICAL CONDUIT (BORED) 150.000 0.000

LF  150.000 2,722.50

18.15000 150.000 2,722.50

613-00206  
 

0133 *PULL BOX (SPECIAL) 4.000 0.000

EACH 4.000 2,534.40

633.60000 4.000 2,534.40

613-07000  
 

0134 *LOOP DETECTOR WIRE 1,230.000 0.000

LF  1,230.000 5,055.30

4.11000 1,230.000 5,055.30

614-72875  
 

0135 *RUMBLE STRIP 52,969.000 52,969.000

LF  0.000 0.00

0.18000 52,969.000 9,534.42

614-80385  
 

0136 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 4.000 5,720.00

1,430.00000 4.000 5,720.00

614-73005  
 

0140 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

625-00000  
 

0145 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

250,000.00000 1.000 250,000.00

626-00000  
 

0150 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000  
 

0155 *PAVEMENT MARKING PAINT 562.000 554.000

GAL 8.000 280.00

35.00000 562.000 19,670.00

627-00001  
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PCN: 15514-BID    ESTIMATE RUN 02/02/2009

PROJECT: NH0342-043                    ESTIMATE NO: 0007 07:42:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EPOXY PAVEMENT MARKING 526.000 526.000

GAL 0.000 0.00

55.00000 526.000 28,930.00

627-00005  
 

0165 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,629.000 1,629.000

SF  0.000 0.00

11.00000 1,629.000 17,919.00

627-30205  
 

0170 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,022.000 998.000

SF  24.000 240.00

10.00000 1,022.000 10,220.00

627-30210  
 

0175 SURVEY MONUMENT (TYPE 3A) 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

629-01031  
 

0180 *FLAGGING 2,585.000 2,561.500

HOUR 23.500 540.50

23.00000 2,585.000 59,455.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 76.000 76.000

DAY 0.000 0.00

85.00000 76.000 6,460.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 105.000 101.000

DAY 4.000 2,640.00

660.00000 105.000 69,300.00

630-00012  
 

0195 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 9.000

EACH 0.000 0.00

220.00000 9.000 1,980.00

630-80336  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 91.800

EACH 0.000 0.00

110.00000 91.800 10,098.00

630-80342  
 

0203 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 40.500

EACH 0.000 0.00

90.00000 40.500 3,645.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100

EACH 0.000 0.00

140.00000 8.100 1,134.00

630-80343  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

5,500.00000 5.400 29,700.00

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,650.00000 3.600 5,940.00

630-80358  
 

0220 *DRUM CHANNELIZING DEVICE 68.000 61.200

EACH 0.000 0.00

28.00000 61.200 1,713.60

630-80360  
 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 19.000 17.100

EACH 0.000 0.00

55.00000 17.100 940.50

630-80363  
 

0230 *TRAFFIC CONE 300.000 220.500

EACH 0.000 0.00

9.00000 220.500 1,984.50

630-80380  
 

0235 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0245 F/A ASPHALT PAVEMENT INCENTIVE 132,428.920 132,428.920

F A 0.000 0.00

1.00000 132,428.920 132,428.92

700-70012  
 

0250 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0255 F/A ROADWAY SMOOTHNESS INCENTIVE 46,150.130 46,150.130

F A 0.000 0.00

1.00000 46,150.130 46,150.13

700-70018  
 

0260 F/A ON-THE-JOB TRAINEE 1,123.200 1,123.200

HOUR 0.000 0.00

1.00000 1,123.200 1,123.20

700-70021  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 2,100.000

F A 0.000 0.00

1.00000 2,100.000 2,100.00

700-70022  
 

0270 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A RAILROAD 6,133.400 0.000

F A 6,133.400 6,133.40

1.00000 6,133.400 6,133.40

700-70040  
 

0280 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0285 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0305 ADDED ITEM (EACH)/ INLET TYPE C INLET GRATE COVER 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

900-00007  
 

0310 SALES TAX - AC GRADE/SOURCE CHANGE AC SALES TAX 20,052.700 20,052.700

DOL 0.000 0.00

1.00000 20,052.700 20,052.70

900-00029  
 

CAT 0200 $26,527.85 5,294,990.98CURRENT AMT 5,301,834.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00002  
 

0295 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0300 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

620-00020  
 

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 26,527.85 $ 5,316,490.98CURRENT AMT 5,323,334.38 $$


